To: DelRosario, Ross[delrosario.rosauro@epa.gov}

Cc: aschmidt@burnsmed.com[aschmidt@burnsmcd.comj; 'Sarah Meyer'[smeyer@naturalrt.com};
'David. Klatt@CH2M.com'[David.Klatt@CH2M.com]
From: Prasad, Narendra M

Sent: Wed 4/24/2013 7:35:41 PM
Subject: North Station - Rl schedule
2013-04-16 North Station Rl - Preliminary Schedule. xlsx

Ross — Below is a table with our current RI schedule for North Station. All have executed
agreements except for Old Town. I believe we’ve agreed to most/all of their terms but are still
waiting for their attorney to respond to us. But I need to get going since other owners are
pushing to get the work over with.

Al — pls advise the name and cell of your field lead on this.

Estimated Field Anticipated Date Range
Work Duration
Property Owner (days)
Halsted Parcel Barry Fields (leased by 2 days Mon 5/6/13 to Tue
Central Contractor) 5/7/13
Division Parcel (N of City of Chicago 4 days Wed 5/8/13 to Mon
ComEd) 5/13/13
ComEd Parcel ComEd 4 days Tue 5/14/13 to  Fri
5/17/13
City ROW City of Chicago 11 days Mon 5/20/13 to Tue
6/4/13
LaSalle Chestnut Ned Dikman 6 days Wed 6/5/13 to Wed
Parcel 6/12/13
Old Town Parcel Old Town Condos BOD 2 days Thu 6/13/13 to  Fri
6/14/13
Total 29 days
Thanks,
Naren

Naren M. Prasad, P.E., MPH, LEED AP
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Sr. Environmental Engineer | Environmental Services | Integrys Business Support, LLC
130 East Randolph Street, 22nd Floor

Chicago, Illinois 60601

312-240-4569

312-240-4725 fax

nmprasad@integrysgroup.com

WWW.Integrysgroup.com

Providing support for Integrys Energy Group, Integrys Energy Services, Integrys Transportation Fuels, Michigan Gas Utilities, Minnesota
Energy Resources, Novth Shore Gas, Peoples Gas, Upper Peninsula Power Company and Wisconsin Public Service.
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